

Global Facilities - Design & Construction Standard - Project Execution Plan

ECN Facility:	GLOBAL FACILITIES	ECN Area:	CONSTRUCTION
Owner(s)	CONSTRUCTION	Target Audience:	All Facilities
Document Type:	Standard	Document ID (pdf):	A3YRXSD74VDV-57553043-210
Current ECN:	101138786	Last Modified:	03/13/2023
Version:	3		

[ECN History](#)[Submit a Change Request](#)

1.0 Purpose

- 1.1 The Project Execution Plan (PEP) is prepared for the scope of xx - xx Construction phase.
- 1.2 The PEP is a high-level document that explains how the **xx - xx** construction phase will be organized, managed, contracted, executed and controlled during planning, preparation and execution. This includes, but is not limited to, describing the organization of the **xx** Project Team, objectives, execution strategies/processes, success factors, interaction with contractors and the Micron Facilities organization.
- 1.3 The PEP has been configured to provide a common point of reference and access to other key project documents.
- 1.4 As a share point-based document, it contains links to relevant plans, procedures, registers and other documents required for the performance of the work.

2.0 Scope

- 2.1 The scope of this PEP is to describe the planning and execution of the site xx - xx project.
- 2.2 Sites impacted: This document is targeted to all Micron sites.
- 2.3 Target user audience: This document is targeted to all Micron team members

directly or indirectly working on construction related activities on Micron sites.

3.0 Definitions and Acronyms

- BKM: Best Known Method
- CEP- Construction Execution Plan
- CR: Cleanroom
- Comms: Commissioning
- EHS: Environmental, Health and Safety
- FCT: Facilities Central Team. This is used interchangeably with Global Facilities Engineering Team and associated to O&M BKMs
- FFU: Fan Filter Unit
- GFTT: Global Facilities Technology Team. This is used interchangeably with Global Facilities Engineering Team and associated to design standards
- GFC: Global Facilities & Construction Team. This is used interchangeably with Global Facilities (GFac), Facilities Central Group (FCG), World Wide Operations (WWOps), World Wide Facilities (WW_FACILITIES), Corp Facilities
- Global Facilities Central Team: This is used interchangeably with Innovation & Integration Team
- Global Facilities Construction Team: This is used interchangeably with Global Construction Team
- Global Facilities Operations Support Team: This is used interchangeably with Global Facilities Operations Team
- Global Facilities Planning Team: This is used interchangeably with Global Facilities Line Planning Team
- HazID: Hazard Identification
- HAZOP: Hazard and Operability Study
- HEPA: High-Efficiency Particulate Air (Filter)
- ISO: International Organization for Standardization
- ITP: Inspection Test plan
- JHA: Job Hazard Analysis
- LOTO: Lock Out Tag Out
- MOC- Management of Change
- MPP: Manpower Plan
- PEP: Project Execution Plan
- PTW: Permit to Work
- QA: Quality Assurance
- QC: Quality Control
- QM: Quality Management
- SOW: Scope of Work
- TGM: Toxic Gas Monitoring
- Ultra-Low Particulate Air: (Filter)

- XX: Future Project Specific Designations

4.0 Roles and Responsibilities

Roles	Responsibilities
Global Construction	- Owner of the PEP - Responsible for revisions and updates to the PEP master template as required
Site Project Management Team (Project Manager)	- Responsible for the development and project specific customization as well as Project specific implementation of the PEP
Every Project Team Member	- Use and adhere to the PEP and its supporting strategies, plans and procedures

5.0 XXX - Project Summary

5.1 Project Description

- 5.1.1 The XXX site is a \$xxxxxxx Design/build project that was awarded to xxxxx on --/--/----. Once completed the building is expected to have an output of xxxxxx.

5.2 Project Major Milestones

- 5.2.1 It has been decided to split the xxx Project construction into several key milestone phases. The key milestone phases are highlighted below in [Table 1](#).

Table 1: Milestone Definitions, xx Project

MS#	Milestone Description	Milestone Definition/Deliverables
	Award	
	Organization	Organization Chart with all positions defined and filled in with names and associated job descriptions
	xxx% Design Review	
	xxx% Design Review	
	xxx% Design Review	
	Construction Stage 1	Rough Construction Stage. Activities: • Demolition / excavation • Concrete floor finished. • Superstructure completed. • Equipment rooms enclosed with access openings. • Exterior walls, ceilings. Doors And windows fully installed and completed.

MS#	Milestone Description	Milestone Definition/Deliverables
		• Building weather tight
	Construction Stage 2	Establishing the Clean Zone. Activities: • Concrete floor changes and preparation complete • Concrete floor sealed and cured. • Clean zone perimeter walls complete • Clean zone perimeter walls sealed, painted, and dried. • Fire barriers complete. • Upper zones of fire suppression system complete • Building structure airtight • Either permanent or temporary personnel gowning area(s) established for entry into cleanroom construction zone • Either permanent or temporary equipment staging room established for introduction of equipment into clean zone
	Construction Stage 3	Cleanroom walls, ceiling and floors completed. Activities: • Raised floor complete and level. • Laminate floor material laid and sealed. • Protective temporary floor covers complete. • Ceiling assembly complete and level • Perimeter clean zone glazing complete. • Interior walls erected. • Doors installed and operable. • Fire suppression system installed and tested. • TGM alarm system installed and tested.

MS#	Milestone Description	Milestone Definition/Deliverables
		• Permanent lighting complete and operable • Smoke detectors installed and tested. • Recirculation ducting complete and tested. • Makeup air ductwork complete and tested. • Control devices complete. • Housekeeping vacuum system complete and tested. • FFUs with ULPA filters installed with pre-filters. FFUs are not to be operating at this stage, only in place.
	Construction Stage 4	Initial Cleanroom Certification As built status achieved. Activities: • Floor, ceiling, and wall changes complete. • Protective covers removed from floor, ceiling and walls. • Fire suppression system charged and operable. • TGM system operable and reporting. • Smoke detectors operable • Recirculation air system operable and adjusted. • Makeup air system operable and adjusted. • Control devices operable and reporting • Safety systems operable • FFUs powered up and operating. • Ceiling grid and HEPA scan • Permanent gowning rooms completed. • All permanent cleanroom doors installed and operable at all levels. • Contamination levels stable within project ISO specifications • Initial deep clean completed •

MS#	Milestone Description	Milestone Definition/Deliverables
	Construction Stage 5	Intermediate and final qualification of cleanroom/ Installation of production equipment. Operational status achieved. Activities: • All control systems tested and calibrated. • Final air system balance completed. • Contamination levels stabilized to project specified ISO class. • Final deep clean completed • Final cleanroom certification signed off by site Contamination Control

5.3 Contract Strategies

5.3.1 The contract strategy for xx Project is to xxxxxx

The contract strategy for xx Project is to xxxxxx

CONTRACTOR	SCOPE / SERVICES	CONTRACT OWNER
• Etc		
• Etc		
• Etc		
• Etc		

6.0 XX - XX PROJECT - DRIVERS, OBJECTIVES AND SUCCESS FACTORS

6.1 Project Drivers

6.1.1 The main drivers for the Construction of xx project are Zero incidents/accidents on EHS, Achieve desired quality in accordance with Micron standards, on schedule and within budget.

6.2 Objectives

6.2.1 The main objectives for the xx Project Site Team are listed below:

- Ensure team are aligned to the organizational objectives.
- Complete the Construction, commissioning and handover of xx Project scope of work as planned and without injury to personnel, environment or assets.
- Be recognized for Best-in-Class performance during planning, preparations and execution of xx Site.

6.3 Success factors

6.3.1 Several activities and achievements are identified as key success factors for the xx Site:

- Alignment with stakeholders and within the xx Project Site Team on scope, priorities/schedule and objectives
- Efficient and detailed planning of the xx-project scope of work.

- Pro-active support to all xx project Contractors in planning, preparation and execution of the scope of work
- Systematic and efficient communication with the Contractors organization during the planning and preparation and construction phase
- Avoid high turnover of personnel in xx project Team as well as in Contractors' organizations.

7.0 ORGANIZATION, ROLES AND RESPONSIBILITIES

- 7.1 The xx Project Team will be headed by a Project Manager, Project Manager, xxx name xxx, who reports to the Site Director. The xx Project Management Team is shown in the Figure 1.



Figure 1: Organization Org Chart

- 7.1.1 The project will be staffed with qualified and experienced individuals to ensure the work is performed according to Micron and Regulatory requirements and standards. It is considered critical to the successful execution of the xx project that Micron and its partners have a strong representation within the project. This will be ensured by the GFTT and GFCT role **providing technical support into the** xx-project team.

7.2 Micron xx Project Steering Committee

- 7.2.1 The xx Project Steering Committee members are:

- Name - Site Director
- Name - VP Global facilities

- 7.2.2 Observers and Contributors to the meetings are:

- Name - **Senior Director - Global Facilities**
- Name - Director - Global Construction
- Others - when project demands it.

- 7.2.3 The xx Project Steering Committee shall define xx Project Objectives and review/approve:

- xx Project Organization
- xx Project SOW and strategies
- xx Project budget
- xx Project Contingency budget
- xx Project Scope change after scope freeze date

7.3 Organization

- 7.3.1 The xx Project organization is initially set up for the planning and preparation of the Design/Construction activities and will be adjusted if required during the course of the project.

7.4 Roles and Responsibilities for the Design Phase

- 7.4.1 Clarity and alignment on roles and responsibilities within the xx Project Team is a key factor to ensure efficient execution of both planning, design and execution of the xx-project scope of work. The following are roles and responsibilities for key positions in the xx Project Team described for the planning/design and execution phase.

7.4.2 GFTT Director

- 7.4.2.1 The GFTT director is overall responsible for xx-project scope of work. Key responsibilities during design stages include:
- Provide system designs for safe operations and maintenance.
 - Ensure material compatibility.
 - Ensure designs comply with all applicable standards, codes, and regulations.
 - Reviewing of the capacity planning databases (with Base Build capacities, POC assignments, and actual field conditions) across the network and validating utilization and diversity factor assumptions
 - Review and advise Global projects on periodic system status presentations (system capacity, actual load, and projected loads based on all approved scenarios, key system accomplishments, and challenges/issues)
 - Assist Global Projects with the evaluate system and distribution capacity impacts based on scenario changes as requested.
 - Reviewing and advising on scope for Global facilities infrastructure additions or modifications
 - Establish and conduct Global monthly Discipline Engineering leads meetings to increase knowledge sharing and Engineering development across the network.
 - Analyze Global system designs to identify improvements that will result in better performance, efficiency gains, reduced maintenance, and cost savings.
 - Provide Technical leadership support to Global Procurement group on vendor qualifications, selection and negotiations as needed.
 - Eliminate single points of failure and mitigate risk, Conduct risk and failure mode and effects analysis.

- Benchmark globally inside and external to Micron sites on engineering and design BKM of Facilities buildings and Maintain leading edge domain knowledge (System theory, instrumentation control theory, high purity principles, etc.)
- Maintain equipment support knowledge (reaction modes/mechanisms, hazard protocol, leak detection, etc.)
- Provide Micron specifications and standards to Design Firms and reviewing detailed designs and specifications for the installation of new facilities infrastructure.
- Own and update Micron Global standard specifications and BKMs.
- Provide support for cost and schedule estimates and justification for approval.
- Provide supervision and coordination of consultant resources required.
- Ensure appropriate communication with local Facilities, Design, Construction, Procurement and manufacturing stakeholders as required to deliver project objectives and deliverables.
- Responsible for the timely review of design packages and providing documented comments and feedback as necessary.
- Ensure that scope meets requester needs.
- Ensure change management procedures are followed.
- Monitor progress and provide engineering and design support during construction as required per project if necessary.

7.4.3 Senior Director - Global Facilities

- Xxxxx
- Xxxxx
- xxxxx

7.4.4 Director - Global Construction

- 7.4.4.1 ~~Provide technical support~~ ~~Manages and oversees project execution~~ for Global Construction and Engineering projects. Reporting to and working closely with the ~~Global Construction and GFTT~~ Director in order to ensure that all projects are successfully delivered safely, achieve the required quality, on time and within budget, managing change and assessing the operational and financial risks for proposed construction, helping the company to select the most commercially viable solutions throughout the project life-cycle. Effectively delegate tasks to project managers and team members.

- Review and comment on project execution strategy, ensure the implementation of quality control standards on the project for on time completion.
- Ensure that Micron's Health and Safety system is promptly implemented and actioned, confirming strict adhering to the standards and specifications.
- Assure the company procedures, business conduct and ethics policies are being complied with at all times.
- Work closely with the Construction and Engineering team to constantly refine and enhance project execution methods and techniques.
- Identify risks and adverse influences that can impact the outcome of a project in order to develop realistic delivery plans and ensure that goals are met.

7.4.5 Project Manager

7.4.5.1 The xx Project Manager is responsible for planning, execution and completion of the construction/commissioning scope of work. Key responsibilities during organization, planning, execution include:

- Develop, issue and ensure implementation of project execution Plan and strategy, tailored specifically for the xx project. Ensure the implementation of quality control standards on the project for on time completion.
- Develop, issue, and ensure implementation of Construction Execution Plan (CEP) specifically tailored for xx Project.
- Ensure constructability reviews are completed for all key activities.
- Review work packages, installation methods and schedule
- Liaise with the Director - Global construction in developing, maintaining, a updating the MPP including quarterly reviews to ensure that the correct manning levels are maintained throughout the project life.
- Liaise with xx Project EHS Manager in developing EHS Plan
- Liaise with xx Project Quality Group in developing Quality Plan and Audit and Verification Plan for xx Site
- Participate in HazID/HAZOP workshops as required.
- Review the need for Temporary Equipment, establish and maintain a Temporary Equipment Register. And ensure location/interface with xx Facility team.
- Participate in schedule reviews and provide input to project risk register.

- Liaise closely with general contractor to ensure project progression in accordance with approved plan.
- Identify Key project/milestone dates, strategies to achieving those milestone dates and contingency plan if any major risks occur.
- Identify resources planning methodology and activity duration estimating.
- Identify procedure for determining logic and sequencing.
- Identify the critical path and near critical path.
- Briefly describe the high-level construction sequencing of the project (by building & by system)
- Issues and concerns like any deliverable approval process and time which may causing delay on the project.
- Project assumptions, exclusions and exceptions
- Baseline changes / reconciliation
- Manage day to day stakeholder relationships and issues.
- Approve minor variations to budget, schedule and scope, within agreed tolerances.
- Maintain a project Risk register and the integration of risk treatments and control activities into the project plans and activities.

7.4.6 QC Coordinator (Manager)

7.4.6.1 The Quality Control Coordinator (Manager) is responsible for planning and follow up the quality activities in **xx** Project, verifying that they meet quality requirements (both internal and external). Carry out quality related activities such as project document reviews, follow-up of quality and test plans and audits for **xx** Project include:

- Prepare and follow up the **xx** Project quality plan ([Section 7.8](#) in this PEP)
- Prepare the **xx** Project Audit and verification plan, including internal and external audits.
- Perform and/or follow up internal and external audits.
- Support the implementation of the plans, strategy and programs to improve quality and to ensure compliance.
- Support continuous improvement on quality issues.
- Follow up and assure close out of contractor quality issues.
- Provide quality assurance input into the Project Risk Register

- Follow-up at site as required (Contractor office, fabrication site)
- Coordinate QC activities in accordance with the Inspection & Test Plan (ITP)
- Ensure follow-up and close out of quality non-conformance and deviations reviewed.
- Assist with contractor qualification.

7.4.7 EHS Manager

7.4.7.1 The **xx** Project EHS Manager is responsible for planning of EHS and EHS follow-up of EHS during construction and execution of the **xx** project. Key responsibilities during organization, planning and preparations includes but is not limited to:

- Prepare and issue EHS Plan and safety guidelines.
- Mobilize and prepare the EHS team for the execution phase.
- Plan for and participate with safety inductions for **xx** Project site team personnel.
- Prepare and issue PTW instruction and guideline.
- Perform consequence analyses of night work and follow up the process with safety delegates.
- Assure that safety plans for critical activities are correctly prepared.
- Follow up JHA and other risk assessments in **xx** Project planning and execution of planned work.
- EHS review of work packages
- EHS input to isolation (LOTO) philosophy
- Ready for start- up- risk and readiness review
- Follow up EHS requirements and need for equipment during execution phase.
- Evaluate for potential dropped object survey.
- Carry out Lessons Learned

7.5 Lessons Learned and Kick-off

- 7.5.1 An important part of the xx project is to review and assess the Lessons Learned register from previous projects and agree the most significant issues to improve for xx project.
- 7.5.2 The outcome of the assessments performed in the lessons learned sessions shall be summarized in a section of a 'xx Project Close Out Report'. Agreed actions shall be transferred to a xx Project "action Log" for follow up.
- 7.5.3 A Lessons Learned Register for previous projects shall be established and available for population throughout the execution phase of the xx project. Regular lessons learned workshops shall be held through the project at quarterly intervals. (Or as pre- determined by Senior director - Facilities).

7.6 Scope of Work

- 7.6.1 Scope of work for the xx project is identified in contract documents XX-xxx-xxx
- 7.6.2 Management of Change
 - 7.6.2.1 Any change to the approved scope of work for xx project shall be handled in accordance with Micron MOC procedure - XXX-xxx-xxx
 - 7.6.2.2 A Change Register shall be established and maintained by the xx Project team.
- 7.6.3 Scope Challenge process
 - 7.6.3.1 The xx Project Team will systematically assess and challenge the proposed xx Project scope of work in order to minimize the risk for extended project execution. Criteria for challenging proposed/identified scope is listed below:
 - Regulatory requirements/Safety
 - Significant impact on regularity and facility integrity
 - Possible to postpone to RFE dates.

7.7 EHS - Planning and Preparations

- 7.7.1 EHS performance shall receive the highest attention from both the xx Project Team and the contractors throughout the entire xx project, i.e., during planning and preparations as well as construction execution, tool install and hook up. Requirements for EHS management is well defined EHS Program, supported by an EHS Activity List, shall be prepared and implemented to ensure compliance with regulatory and company requirements.

7.8 Quality Management

7.8.1 Quality Management Strategy

7.8.1.1 Micron QM group shall highlight that the focus of the Execution Phase is to realize the value created in the company. That is, ensuring that the Project is executed efficiently; or in other words “do the Project right”.

7.8.1.2 To this end, the Project Quality Management Strategy has been developed to:

- Achieve high quality deliveries.
- Ensure required performance and quality during the project period.
- Do the Project right.

7.8.2 Structured Approach to Quality Management

7.8.2.1 The Quality Management Strategy is based upon applying a coordinated and structured approach to Quality Management on the Project.

7.8.2.2 Quality Management comprises of four elements:

- Quality Planning
- Quality Assurance
- Quality Control
- Quality Improvement

7.8.2.3 Under each of these four elements, a series of specific activities has been defined. Completion of these activities will be periodically monitored to verify implementation status.

7.8.3 Quality Planning

7.8.3.1 Quality planning is focused on ensuring quality plans are established and maintained. The strategic activities are to:

- Establish a Quality Management part in this PEP to specify the **processes and resources** to be applied to the project to meet the project objectives.
- Ensure the Contractor(s) establish a **Quality Plan** in accordance with Quality management Guidelines.
- **Review** the Contractors Quality Plans to ensure they meet **specified requirements and expectations**.

7.8.4 Quality Assurance

7.8.4.1 Quality assurance is focused on providing confidence that quality requirements will be fulfilled. The strategic activities are to:

- Determine and provide the **competent resources** needed to implement and maintain this Quality Management Strategy
- Use Company Quality system to document quality non-conformances and deviation requests.
- Develop an **audit and verification plan**, based upon a risk evaluation, to determine conformance to quality requirements and expectations.

7.8.5 Quality Control

7.8.5.1 Quality control is focused on verifying that quality requirements are fulfilled. The strategic activities are to:

- Establish a process for quality control, inspection and expediting activities.
- Plan and execute quality control activities based upon a criticality assessment.
- Follow up contractors Inspection and Test Plans
- Verify that processes and products meet the Statutory and Project requirements and expediting activities.

7.8.6 Quality Improvement

7.8.6.1 Quality improvement is focused on continually finding opportunities for improvement. The strategic activities are to:

- Identify quality-related risks and opportunities and manage them as appropriate.
- Establish and follow-up the **lessons learned process** for **xx** project and provide recommendation to the **xx**-project close out report to repeat things that went well and avoid repeating mistakes.
- Analyze statistics (previous similar projects etc.) to identify opportunities for improvement and take **preventive action** in order to eliminate the cause of potential nonconformities.
- Provide **input into the management review** process to identify opportunities for improvement and the need for changes to the management system.

7.8.7 Quality Objectives

7.8.7.1 The overall Project Objectives have been adopted as the quality objectives. These are defined in [Section 6.2](#).

7.8.8 Audit - and Verification Program

The program is defined and followed up with an Audit and verification program. Supervisory activities, such as audits and reviews are a management tool to facilitate improvements in the way we conduct the project as well as monitoring compliance with requirements and

expectations. The plan defines the planned audits, verifications and reviews that are deemed necessary to verify compliance with internal and external requirements and to meet our obligations as a responsible Operator in accordance with regulations.

7.8.8.1 The audit- and verification program has been developed based on the current schedule and the Project Risk Register, also taking into consideration the following:

- Status and importance of upcoming activities
- Criticality of deliveries
- Results from previous audits, verifications and reviews
- Risk mitigation strategies
- Industry guidelines
- Corporate requirements

7.9 Risk Management

7.9.1 Risk management shall be an integral part of the xx-project management process and shall be consistent with the Micron Risk Management procedure, ref. document no. EDC-WXYW53QYSZ-255026128-172.

7.9.2 The xx Project Risk Register is available in xxx-xxxx, and the Risk Management Coordinator shall ensure- regular update of the Risk Register and continuous.

7.10 Document Management

7.10.1 All documents prepared by the project Team for the xx project are open to all Micron personnel and can be found on SharePoint - xxxx

7.11 Communication Plan

7.11.1 Stakeholder management is an important factor in planning and execution of the project. Systematic and efficient communication is vital during all phases of the project to ensure the xx project Team and internal/external stakeholders at all times are adequately informed about status and fully aligned on objectives, scope and schedule for the project.

7.11.2 The main purpose of the communication plan is to:

- Identify the project stakeholders.
- Describe associated plan and methods for reporting and communication.
- Ensure all relevant stakeholders are always adequately informed.

7.11.3 The Project Manager is responsible for preparing and implementing the xx Project communication plan.

7.12 Project Stakeholders

7.12.1 For the Project the following stakeholders are identified:

- Internal Stakeholders

- These are departments and individuals within the Micron organization with direct or indirect interests/ involvement in the project:
 - SVP Facilities / VP Facilities
 - Facilities director
 - Site director
 - Procurement director
 - The appointed **xx** Project Team

7.12.2 Communication with Internal Stakeholders

- Internally within Micron, and within the Project Team in particular, a combination of informal and formal communication shall ensure open and transparent communication of objectives, actions and status.

7.12.3 Reporting during Project Preparations

- Scope of work plans and status on Project related work shall be available for anyone within the Micron organization on the Micron [**Engineering and Construction**](#) SharePoint Page.
- Reporting in addition to what is available on the Micron - SharePoint website will be decided by the Senior director - Global Construction and Engineering.

8.0 Document Control

8.1 Approval: FCG_ENG_CONSTRUCTION_APPR

8.2 Notification:

- GLOBAL_EHS
- GLOBAL_EHS_SAFETYHEALTH
- GLOBAL_FAC_COMMUNICATIONS
- GLOBAL_FAC_CONST_SOP
- GLOBAL_FAC_MANAGERS
- GLOBAL_FAC_NOTIFY
- GLOBAL_SECURITY_TEAM
- GP_INDIRECT_FACILITIES
- FCG_F4_FAC_NOTIFY
- FCG_F6_FAC_NOTIFY
- FCG_F10_FAC_NOTIFY
- FCG_F11_FAC_NOTIFY
- FCG_F15_FAC_NOTIFY
- FCG_F16_FAC_NOTIFY
- FCG_MMP_FAC_NOTIFY
- FCG_MMY_FAC_NOTIFY
- FCG_MSB_FAC_NOTIFY
- FCG_MTB_FAC_NOTIFY
- FCG_MXA_FAC_NOTIFY
- WW_FACILITIES_MANAGERS_APPR

8.3 Final Viewer Access: All Facilities Departments

8.4 Retention: Adherence to the requirements specified in the [Global Facilities - Document Control Procedures](#) and [Global Quality Records Retention Standard](#)

8.5 Review: Biennial

9.0 Revision History

Revision #	Section Changed	Details of Changes	Date
0	N/A	New Document	11/26/2019
1	Title Section 8	Changed document title from Global Facilities – Project Execution Plan - XXX - SITE to Global Facilities - Design & Construction Standard - Project Execution Plan Updated Approval Group to FCG_ENG_CONSTRUCTION_APPR Updated the Notification Groups to GLOBAL_EHS, GLOBAL_EHS_SAFETYHEALTH, GLOBAL_FAC_COMMUNICATIONS, GLOBAL_FAC_CONST_SOP, GLOBAL_FAC_MANAGERS, GLOBAL_FAC_NOTIFY, GLOBAL_SECURITY_TEAM, GP_INDIRECT_FACILITIES, FCG_F4_FAC_NOTIFY, FCG_F6_FAC_NOTIFY, FCG_F10_FAC_NOTIFY, FCG_F11_FAC_NOTIFY, FCG_F15_FAC_NOTIFY, FCG_F16_FAC_NOTIFY, FCG_MMP_FAC_NOTIFY, FCG_MMY_FAC_NOTIFY, FCG_MSB_FAC_NOTIFY, FCG_MTB_FAC_NOTIFY, FCG_MXA_FAC_NOTIFY, WW_FACILITIES_MANAGERS_APPR	11/24/2021
2	Section 3.0 Section 4.0 Section 7.0	Updated: GFTT Added: FCT, GFC, Global Facilities Central Team, Global Facilities Construction Team, Global Facilities Operations Support Team, Global Facilities Planning Team Updated Roles and Responsibilities 7.1.1 Updated 7.2.2 Updated 7.4.5 Updated	03/13/2023